Risk Assessment

Description	Evaluation	Likelihood	Impact Level	Responsibility	Control Measures Implemented	Proposed	Response
Lose internet connection	Would not be able to progress with project	Unlikely	High	ISP	None	Replacement wireless/4G connection	Connect to internet
Developer's computer fails	Unable to continue work/access work in progress	Unlikely	High	James Bolton	Regular pushes to Github	Obtain replacement laptop	None
Eclipse IDE no longer functions	Would no longer be able to use Eclipse to progress project	Unlikely	Medium	James Bolton	None	Install an alternative IDE	None
Not able to meet deadline for project	Would not complete project on time	Low	Low	James Bolton	Planned to complete project on 25/03/22	Planned project on Jira	Finish project on time
Private data is accidentally shared via Github	Non-auth party may gain access to private info	Low	Medium	James Bolton	Created code repo in unique space on computer	Invited only pre-approved people to Github repo	Remove private data from repo and change passwords
Delete project from IDE/computer	Lost progress on project/entire project	Unlikely	High	James Bolton	Version control via Github and regular pushes/backups	None	No deleting unless pushed to Git first
Hack on person computer	Would not be able to progress with project	Unlikely	Medium	James Bolton	Installed consumer online secuirty product	Monitor computer to detect hacks	Pull backed up project from Git to continue work
End of world	Project no longer needs to be complted	Unlikely	Definitive	None	None	None	None
Chaos theory	Anything could happen	Unlikely	Anything	None	None	None	None